

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020006-9
CONTRACT INSPECTION REPORT

INSR NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

24 June 1965

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF CONTRACT

Fixed Focus Copy Camera

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED - **80%**

PER CENT OF FUNDS EXPENDED - **Fixed Price**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 June 1965

25X1

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020006-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020006-9

☐ FINAL

Inspection of 15 June 1965:

On this date [] was visited and the prototype camera was ready for inspection. Upon examination, the image quality was found too poor at the edges of the film format. This was due to the field curvature of the lens at small f-stop setting (a wide range of f-stops are needed to accommodate the wide variety of film speeds). It was decided to limit the use of the camera to ASA speed of 200 and stop the lens down to f-11. This was done by decreasing the light to the automatic exposure control. The image obtained using this method seems to be acceptable, but [] was told that resolution tests are going to be made before final acceptance is made. The camera was hand carried to NPIC for an operational evaluation and test.

25X

25X

The items remaining to be delivered are the instruction manuals and the classification slides. A receipt for the camera is attached.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET